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CCR No. 98-0659A Logged Date 6/1/98 Rev. A Request Type CCR

Priority Routine x Urgent Emergency Affected Release Change Class

Title (description) Align RTM with the SCF IRD

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
Action Item 98-0220

RTM Change x Start New Baseline

Problem
Change in requirements in SCF IRD -- ESDIS CCR 505-41-33-006 R2
       Clarifications and corrections to terminology, removal of kftp requirement, and 2 requirements missing in RTM.

Proposed Solution
Update 14 requirements to align with the SCF IRD.

Add 2 requirements to align with the SCF IRD.

Update links to L4s - remove links to kftp L4s, add links to the 2 new requirements

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng FOS M&O x

Procurement QO x Rel. Dev x Rel. A Rel. C SCDO Arch.

Science Off x Security Subcontrct Sys. Eng x Sys Verf
Acpt

x

Cost: None x Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC Man-Months

Materials

Originator Debbie Foch (signed)  Debbie Foch    5/29/98
Signature Date

Office Sys. Engin. Office Manager (signed)  Jim LeFebvre      6/1/98
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)   Mac McDonald    7/1/98
Signature Date
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